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Stakeholder Meeting 
Monday, February 6, 2006 

Environmental Participation 
The group identified 7 names to follow up. Contact them to query interest. Consider ways to 
encourage and ease participation. 
 
•  Serge will contact Elise and Zeke Grader 
•  Campbell will contact Ann Hayden 
•  Susan will contact Anthony Seracino, Steve Johnson, Barry Nelson 
•  Jeff will contact Steve Evans 

Completion Factors for “Not Complete” 
The following is a preliminary review of the program activities in the preliminary “not complete” 
category. 
 
Refuge Water L4 (d) 2 
•  Output type: Action – operations 

o Specific action defined 
o Act specifies level of water – level has not been delivered 

•  Outcome type: Habitat 
o Biological outcome not defined 

•  Targets and timeframes: Met early annual targets; didn’t meet long-term time frame – 10 
years 

•  Decision: Agency management decision 
•  Acceptance: Level of agreement/acceptance not a factor 
 
Tracy Pumping Plant 
•  Output type: Program – Structural and operations 

o Act specifies to develop and implement a program 
o Scope not defined; no definite plan 

•  Outcome type: Biological 
o Purpose statement in Act 

•  Targets and timeframes: Have not defined targets or timeframes for program 
•  Decision: Complex decision making – wrapped into CALFED with SWP 
•  Acceptance: No agreement on how to accomplish purpose 
 
Red Bluff 
•  Output type: Measures – Structural and operations 

o Actions not specified 
o Do measures = program? 

•  Outcome type: Biological 
o Purpose defined 
o Outcome not defined (accepted) sufficiently 

•  Targets and timeframes: Not defined 
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•  Decision: Management decision needed – not easy 
•  Acceptance: No broad acceptance for solution(s) 
 
Striped Bass Fishery 
•  Output type: Management actions 

o No effort to develop or implement measures 
o No scope for defining outcomes and outputs 

•  Outcome type: Biological 
o Appears to be a biological conflict with salmon outcomes of Act 

•  Targets and timeframes: Not defined 
•  Decision: Conditional on State of California action 

o No closure mechanism for conditional state action 
•  Acceptance: Not identified 
 
San Joaquin Comprehensive Plan 
•  Output type: Plan 
•  Outcome type: Biological 

o Not accepted and not met 
o Purpose defined – not met 

•  Targets and timeframes: not defined 
•  Decision: Management  

o Congress said not to work on this 
o No clear mechanism for closure 

•  Acceptance: No acceptance to scope effort 
o Court action on San Joaquin River 

 
Refuge Wheeling 
•  Output type: Agreements 

o Establish specified agreements  
•  Outcome type: Habitat 
•  Targets and timeframes: Target defined 

o Plan to get to targets is defined 
o Annual program, in perpetuity 

•  Decision: Management 
o Related to facility construction and Refuge Water L4 
o Coordinate decisions within d (5)  + d (2) 

 
Refuge Facility Construction 
•  Output type: Action – structural 

o Facilities defined in program planning 
•  Outcome type: Water for habitat 

o Act specifies purpose and authorizes action 
•  Targets and timeframes: Not specified 

o Construction not completed 
•  Decision: Management 
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•  Acceptance: Agreements with locals are challenging 
 

Land Retirement 
•  Output type: Program – purchases 
•  Outcome Type:  

o Purpose defined 
•  Targets and timeframes: Program defined targets; no end date specified 
•  Decision: Management 
•  Acceptance: Broad acceptance of ongoing program 

Next Steps 
Develop matrix with the following factors/criteria. Review and assess program activities to fill in 
the matrix. 
 
•  Output type 
•  Subsequent actions defined by program 
•  Outcome 
•  Subsequent targets 
•  Timeframe 

Parking Lot/Questions to Address 
Consider the following in future discussion: 
•  Funding responsibility 
•  Decision process 

Next Meeting 
Tuesday, February 07, 2006, 2:30 to 5:30 pm, FWS Conference Room B 

Participants 
Ara Azhderian  SLDMWA  
Serge Birk  CVPWA 
Brice Bledsoe   CCWD 
Frances Brewster SCVWD 
Richard Denton CCWD 
Lynn Hurley   SCVWD 
Marianne Guerin CCWD  
Kellye Kennedy  SCVWD 
Paul Olmstead  SMUD 
Jeff Phipps   NCPA 
Jeff Quimby  CCWD 
Robert Stackhouse  CVPWA 
Bernice Sullivan  FWA 
Jerry Toenyes   NCPA 
Alan Zepp  NCPA 
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John Engbring  FWS 
Charles Gardiner Facilitator 
Roger Guinee  FWS 
Susan Hoffman Reclamation 
Campbell Ingram FWS 
Shana Kaplan  Reclamation 
Susan Ramos  Reclamation 
 


